



Legislation Details (With Text)

File #: 2023-150 **Version:** 1 **Name:**
Type: New Business **Status:** Reported to Council
File created: 12/28/2022 **In control:** Board of Commissioners Work Session
On agenda: 1/5/2023 **Final action:** 1/5/2023
Title: GUILFORD COUNTY SCHOOLS (GCS) CAPITAL PROJECTS PRESENTATION
Sponsors:
Indexes:
Code sections:
Attachments: 1. 22.01.05 - GCS Bond Projects Summary-ADOPT.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

TITLE

GUILFORD COUNTY SCHOOLS (GCS) CAPITAL PROJECTS PRESENTATION

SPONSOR

Dr. Whitley Oakley, GCS Superintendent (Tara Trexler, GCS Chief Financial Officer)

BACKGROUND

Guilford County Schools (GCS) will provide a presentation on revisions to existing project ordinances and seek approval of twelve (12) new project ordinances totaling \$92,000,000. GCS will provide a presentation to explain increases in project ordinances for the following projects previously approved by the Guilford County Board of Commissioners on April 15, 2021:

- Kiser Middle School +\$26,188,759
- Claxton Elementary School +\$19,043,631
- Brooks Global Studies +\$16,850,630
- Peck Expeditionary Learning School +\$37,783,245
- Foust Gaming & Robotics School +\$28,603,392
- Hampton/Peeler K-5 VPA +\$35,870,365

The presentation will provide additional information on how the following factors influencing increases in project costs, including:

- Increase in construction costs due to inflation/supply chain/labor

- Increases in construction costs due to additional square footage in project design
- Implementation of 21st century school design elements
- Additional increases in contingencies

Current project revisions are based on cost estimates provided by Guilford County School's contracted architectural/engineering firms. Actual costs will be available once the Construction Manager at Risk firms (CMARS) finalize the bid process and issue Guaranteed Maximum Prices (GMP) over the next four (4) months, which will provide more precise cost estimates. Approving ordinance revisions now will provide more flexibility to GCS to enter into contracts as GMPs are received. Staff will provide an update on received GMPs and may need additional revisions if GMPs exceed funding available in the project ordinance.

REQUESTED ACTION

Receive an update from Guilford County Schools on capital project ordinance requests.