



NOTICE TO PROCEED

Date: April 7, 2017

To: S&S Building and Development, LLC

Address: 2501 Greengate Drive

Greensboro, NC 27406

Project: Fire Station 63, 4306 Burlington Road, Greensboro, NC

PEM Project No.: _____

COG Contract No.: _____

Contract For: Total construction of four bay fire station, including storage building, site work, site utilities and total construction.

You are hereby notified that the Contract Time under the above contract will commence to run on April 17, 2017. Permit for the storage building is approved and ready for pick-up at the City of Greensboro Plan Review office. The main building permit is in the last phase and should be ready by April 17, 2017. If there is a delay, the final completion dates will be alternated. By that date, you are to start performing your obligations under the Contract Documents. In accordance with Article 3 of the Agreement, the dates of Substantial Completion and completion and readiness for final payment are April 2 and April 17, 2018.

Before you may start any Work at the site, paragraph 2.7 of the General Conditions provides that you and the City of Greensboro must each deliver to the other (with copies to the Design Professional and other identified additional insured) certificates of insurance which each is required to purchase and maintain in accordance with the Contract Documents.

Also, within thirty days of this notice, you must deliver the following documents:

1. Schedule of Values.
2. Construction Progress Schedule.
3. Submittal Schedule.
4. List of Subcontractors and Material & Equipment Suppliers.

The contract provides for an assessment of the sum of four hundred Dollars (\$400.00) as liquidated damages for each consecutive calendar day after the above established contract completion date that the work remains incomplete.



NOTICE TO PROCEED

Signed: _____
(Individual Name)

Facilities Construction Manager
The City of Greensboro
Greensboro, North Carolina

ACCEPTANCE OF NOTICE TO PROCEED

Contractor: _____

Signature: _____

Title: _____

Date: _____

cc: Jerome Williams, City of Greensboro
tma architect, p.a.