

GTCC - Summary of Changes
All Bond Funds

	Current	Change	Revised
Northwest Campus (Cameron)	\$ 47,461,030	\$ (2,626,522)	\$ 44,834,508
Aviation Center Classroom Building	\$ 8,500,000	\$ (251,442)	\$ 8,248,558
HVAC/Classroom Renovations (Medlin Center)	\$ 9,557,543	\$ (1,731,187)	\$ 7,826,356
Center for Advanced Manufacturing (previously Transportation & Welding Facilities)	\$ 28,824,997	\$ 4,609,151	\$ 33,434,148
TOTAL	\$ 94,343,570	\$ -	\$ 94,343,570